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Transportation

December 20, 2016

Contract No.: C203386

WBS Element No.: 37044.3.FR1
TIP No.: R-3101

F.A. No.: STP-0021(14)
County: Alleghany

"US 21 from SR 1100 (Oklahoma Rd) to SR 1121 (Pine Swamp Rd)"
Contractor: James R. Vannoy & Sons Construction Company, Inc.

MEMORANDUM TO: Mr. M. A. Pettyjohn, P. E.
Division Engineer

FROM: Mr. M. L. Sylvester, P. E. DocuSigned by:
State Construction Engineer | M. (. Su,(vale

3FE31C177D6A413...

SUBJECT: Final Acceptance of Project
A final inspection for the above referenced project was held on September 22, 2016.

Mr. B. C. Skeens, Area Construction Engineer, has advised that all work has been completed on
the project. This will be your authority to accept it and take it over for maintenance as of
November 18, 2016.

The twelve-month guarantee began when the project was partially accepted on November 17,
2016 and ends November 17, 2017.

This completes the entire project.

cc: Mr. B. W. Whitaker, P. E.
Mr. T. K. Koch, P. E.
James R. Vannoy & Sons Construction Company, Inc.

~——*Nothing Compares”__
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